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STAGED CONSTRUCTION PLAN

BEGIN TEMP BARRIER
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END TEMP YELLOW EDGE LINE ()

SR523 STA. 

R GOMEZ

J PETERS

M TOY

Magnusson-J
Callout
Does this area have work occurring?  Would it be possible to keep a left turn pocket to SB I-5 open? This will be a major MOT problem if there is no Turn pocket.

Magnusson-J
Cloud
I-5 SB ON-RAMP

Magnusson-J
Callout
TYPICAL:It would be very helpful to know what the taper rates are for at any spots lanes are being closed or shifted since there is no stationing and no scale is listed.

Magnusson-J
Line

Magnusson-J
Callout
Showing the general section in the area would be extremely helpful to see the roadway, barrier, slide distance, and excavation, waterline trench etc at the maximum impact point.

Magnusson-J
Text Box
A general list of the expected construction activities at each phase would help identify if this is achievable

Magnusson-J
Cloud+

Magnusson-J
Cloud+
Function of the intersection is challenging to evaluate with the sheet cut in it's current location. See dashed purple boxes for suggested cuts.

Magnusson-J
Rectangle

Magnusson-J
Rectangle
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4
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6
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4
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5

Magnusson-J
Cloud+

Magnusson-J
Cloud+
Why is barrier being used here?  Steep sideslopes? Are Peds being accomodated during this stage on this side?

Magnusson-J
Cloud+

Magnusson-J
Cloud+
This intersection alignment is very concerning, and not feasible, oncoming traffic is directed into each other. Vehicles would have to be traveling very slowly to navigate this. That large of a transition should not happen across an intersection.

Magnusson-J
Cloud+

Magnusson-J
Cloud+
The LT from I-5 SB to EB SR 523 could be challenging for large vehicles.  Is there a reason the 3 southern lanes of the bridge are closed?  If a second EB lane opens at the bridge is should be a manageable turn.   

Magnusson-J
Line

Magnusson-J
Callout
Showing the general section in the area would be extremely helpful to see the roadway, barrier, slide distance, and excavation, waterline trench etc at the maximum impact point.

Magnusson-J
PolyLine

Magnusson-J
PolyLine

Magnusson-J
Callout
I expect we cannot keep the SB ramp open to WB using only one lane. Volumes are far too high for through and Left Turn 

Magnusson-J
Cloud
I-5 SB ON-RAMP

Magnusson-J
Callout
Angle points at intersections need to be avoided
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Callout
Is there actual work taking place right here? Why not use some of this space for extra EB capacity and turning space?
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Magnusson-J
Cloud+

Magnusson-J
Cloud+
This maneuver will be extremely challenging for vehicles to make. At any kind of speed.  Has it been auto-turned at expected speeds?

Magnusson-J
Callout
Would this be restricted to Left Turns?

Magnusson-J
Text Box
It seems like it would make sense to delay constructing the curb, planter, sidewalk and slip lane splitter island to maximize the space and avoid crazy turns and angles while constructing the roundabout. A base layer of HMA can be used either to keep or sacrificial. Then follow up with Concrete on top.  During this setup a significant portion of the roundabout should be able to be built, but would have to check overlay the design to confirm.

Magnusson-J
PolyLine
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PolyLine
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Cloud
I-5 SB ON-RAMP
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Once through work zone there should be no reason to constrict the lanes.  Is there a reason this is an edge line?
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Callout
It this is a long term setup it would likely be wiser to turn this into a Right turn only lane. Since the volume to NB 5th ave then NB I-5 is quite large
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Magnusson-J
Callout
Work can't normally be accomplished between active lanes of traffic.  Is this just closed or an actual "work area"?

Magnusson-J
Callout
Straight? This Seems like it would be LT only.

Magnusson-J
Callout
Straight? That should be the only direction not allowed.

Magnusson-J
Callout
Why is this split?
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Magnusson-J
Callout
This is not a turn that can be made with the end of the splitter island constructed.  Suggest leaving the end as HMA then completing the rest at a later stage.

Magnusson-J
Callout
This isn't a work area, just an area that traffic can't go.
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Magnusson-J
Callout
Work in this area can't be completed with live traffic on both sides

Magnusson-J
Text Box
What work is occurring during this phase?


